

I CARE WPs

WP1 Preparation (PREP): Main Coroner Stones (MCS)

Baseline Study Leader **BUC 10** coleaders **1,2,5,6,7, 14, 15**
21

Feb 21- June

Will start by surveying the activities of the existing centres at partner universities and enterprises to identify their capacities, capabilities, challenges and opportunities in order to be able to establish new centres and or modify and improve the existing once as a critical step towards establishing of international university-enterprise Centers and network and Inter-professional student-led primary health I CARE Clinics.

1. After conducting surveys & controlled focus groups with target groups, analysing data and identifying gaps & needs, then summarizing results & preparing a report.
2. Reports will be presented and discussed during open seminars with stakeholders from health sector & all partners in each PC and a joint report will be discussed during regional seminar with EU partners.
3. Based on this report, an updated list of study and training program requirements of for I CARE Centre of primary Health care Innovation "CeHI" is created.

WP1 Milestone: Expected "I CARE"centers and clinics requirements and objectives are defined, the I CARE and CeHI developers team including some selected senior students are selected, the current situation is reported & challenges identified

WP1 Deliverable: Installation roadmap of the I care centres and CeHI is developed, activities and responsibilities of the developers are agreed upon and confirmed

The survey will include

- 1- Centres
- 2- Platform
- 3- Student run primary care clinics.. responsibilities, tasks, for students and supervisions etc
- 4- Training and capacity building