

Leaders and co-leaders of the work packages

Erasmus+ ICARE projekt 618674

| Work package | Description | Leader P. | Co-Leaders | Periods |
|--------------|---|-----------|--|------------------|
| 1 | Bassline Study | 10 BUC | 1 (LNU), 2 (GU), 3 (TUC), 4 (Taltech), 14 (BAU), 15 (MUBS) | Feb 21- June 21 |
| 2 | Centres & Web Plateform | 3 | 4, 6 (AU), 10, 12 (IAST), 13 (NDU), 16 (LEAD) | Feb 21-Nov 23 |
| 3 | Inter-prof. clinics | 2 | 1, 5 (IDM), 7 (ASU), 8 (AZU), 14, 15, 16 | Jan 22- Nov 23 |
| 4 | Prof. Study program (diploma) | 14 | 1, 2, 6, 7, 13, 4 | Sep 21- Nov 23 |
| 5 | In service-training & Capacity building | 8 | 9 (HU), 11 (BUE),12, 14, 15, 16 | Jan 22- Nov 23 |
| 6 | Dissemination & implement, follow up | 6 | 5, 7, 8, 9, 10, 11, 12, 13,14,15, 16, | Feb 21-Nov 23 |
| 7 | Sustainability strategies | 15 | 3, 4, 6, 10, 11, 7 | Nov.22 – Nov. 23 |
| 8 | Quality plan | 9 | 1, 2, 3, 5, 9, 11,15 | Feb 21-Nov 23 |
| 9 | Management | 1 | 2, 3,4,8, 9, 10, 13 | Feb 21-Nov 23 |

Management structure

